

RESOLUTION NO. 2026-77

**A RESOLUTION APPROVING CHANGE ORDER NO. 1
IN THE 2025 PAVEMENT MARKING PROJECT
CONTRACT WITH J.D. STRIPING & SERVICES, INC.,
AND DECLARING AN EMERGENCY.**

**NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF
WILLOUGHBY, THE COUNTY OF LAKE, AND THE STATE OF OHIO:**

SECTION 1. That Change Order No. 1 increasing the contract amount and extending the completion date in the 2025 Pavement Marking Project Contract with J.D. Striping & Services, Inc., a copy of which is attached hereto, is hereby approved in accordance with the recommendation of the Service Director, to that extent, said contract is amended.

SECTION 2. It is found and determined that all formal actions of this Council concerning and relating to the adoption of this Resolution were conducted in an open meeting of this Council, and that all deliberations of this Council and any of its committees that resulted in such actions were conducted in meetings open to the public in compliance with all legal requirements including Chapter 107 of the Codified Ordinances of the City of Willoughby.

SECTION 3. That this Resolution is hereby declared to be an emergency measure necessary for the immediate preservation of the public peace, health, safety, and welfare of the inhabitants of the community; and for the further reason to extend last years rates; and provided that it receives the affirmative vote of two-thirds of the members elected to Council, it shall be in full force and take effect immediately upon its adoption by Council and approval by the Mayor; otherwise, it shall be in full force and take effect from and after the earliest period allowed by law.

Adopted:

June 9, 2026 
President of Council

Attest:

Alysa Noah
Clerk of Council

Date:

6/9/26 Approved: 
President of Council

Submitted to the Mayor for his approval on this 9th day of June, 2026.

Council Pres.

Alysa Noah
Clerk of Council

CHANGE ORDER NO.: 2

DATE: 5/13/2026

PROJECT NAME: 2025 Highway Pavement Lane Marking Project

OWNER: City of Willoughby

CONTRACTOR: J.D. Striping & Services, Inc.

PROJECT NO.: 0000037271

DESCRIPTION: Update quantities for 2026 pavement totals


CONTRACT PRICE:

ORIGINAL CONTRACT PRICE:	\$123,984.00
NET PRIOR CHANGE ORDERS:	(\$96.32)
CURRENT CONTRACT PRICE:	\$123,887.68
NET AMOUNT THIS CHANGE ORDER:	\$120,687.68
REVISED CONTRACT PRICE:	\$244,575.36

CONTRACT TIME:

CONTRACT DATE:	8/27/2025
ORIGINAL COMPLETION DATE:	10/10/2025
CURRENT COMPLETION DATE:	10/10/2025
AMOUNT OF TIME EXTENSION:	364
REVISED COMPLETION DATE:	10/9/2026

ACCEPTED BY:


James D. Wimmer, President
J.D. Striping & Services, Inc.6/1/2026
DATE

APPROVALS:

APPROVAL RECOMMENDED BY:


Daniel Bonham
Verdantas, LLC

06.02.26

DATE

Dan Knecht
Director of Public Service

DATE

OWNER: City of Willoughby PROJECT: 2025 Highway Pavement Lane Marking Project				Change Order No.: 2		PROJECT NO.: 0000037271		DATE: 5/13/2026	
REF. NO.	ODOT ITEM NO.	DESCRIPTION	CONTRACT QTY	UNIT	PRICE	EXTENDED TOTALS	TOTAL QTY	TOTAL \$	NET CHANGE QTY \$
1		4" Center Line - Yellow	29.38	Miles	\$875.00	\$25,710.58	58.77	\$51,421.16	29.38 \$25,710.58
2		4" Edge Line - White	19.50	Miles	\$450.00	\$8,775.00	39.00	\$17,550.00	19.50 \$8,775.00
3		4" Lane Line - White	17.89	Miles	\$315.00	\$5,635.34	35.78	\$11,270.68	17.89 \$5,635.34
4		4" Edge Line - Yellow	2.00	Miles	\$425.00	\$850.00	4.00	\$1,700.00	2.00 \$850.00
5		8" Channelization Line - White	15,100.00	LF	\$0.43	\$6,493.00	30,200.00	\$12,986.00	15,100.00 \$6,493.00
6		6" Crosswalk Line - White	10,792.00	LF	\$1.23	\$13,274.16	21,584.00	\$26,548.32	10,792.00 \$13,274.16
7		12" Crosswalk Line - White	8,800.00	LF	\$1.70	\$14,960.00	17,600.00	\$29,920.00	8,800.00 \$14,960.00
8		18" Stop Bar - White	2,321.00	LF	\$1.60	\$3,713.60	4,642.00	\$7,427.20	2,321.00 \$3,713.60
9		24" Stop Bar - White	3,900.00	LF	\$1.75	\$6,825.00	7,800.00	\$13,650.00	3,900.00 \$6,825.00
10		18" Transverse Line - Yellow	4,077.00	LF	\$1.50	\$6,115.50	8,154.00	\$12,231.00	4,077.00 \$6,115.50
11		24" Transverse Line - Yellow	950.00	LF	\$1.75	\$1,662.50	1,900.00	\$3,325.00	950.00 \$1,662.50
12		Bull Nose - Yellow	19.00	EA	\$55.00	\$1,045.00	38.00	\$2,090.00	19.00 \$1,045.00
13		Straight, Left and Right Arrows	229.00	EA	\$37.00	\$8,473.00	458.00	\$16,946.00	229.00 \$8,473.00
14		Combination Arrows	30.00	EA	\$40.00	\$1,200.00	60.00	\$2,400.00	30.00 \$1,200.00
15		"ONLY" Stencils	55.00	EA	\$53.00	\$2,915.00	110.00	\$5,830.00	55.00 \$2,915.00
16		Biking Symbol	28.00	EA	\$65.00	\$1,820.00	56.00	\$3,640.00	28.00 \$1,820.00
17		Biking Diamond Symbol	28.00	EA	\$65.00	\$1,820.00	56.00	\$3,640.00	28.00 \$1,820.00
18		RxR" Stencils & Associated Lines	13.00	EA	\$175.00	\$2,275.00	26.00	\$4,550.00	13.00 \$2,275.00
19		"SCHOOL" Stencils & Associated Lines	15.00	EA	\$175.00	\$2,625.00	30.00	\$5,250.00	15.00 \$2,625.00
20		4" Parking Lot Lines (Stalls and Transverse)	0.00	LF	\$0.00	\$0.00	0.00	\$0.00	0.00 \$0.00
21		Downtown Parking Stalls (T) & Hydrant Zones	0.00	LF	\$0.00	\$0.00	0.00	\$0.00	0.00 \$0.00
22		WHEELCHAIR Symbol -Blue	0.00	EA	\$50.00	\$0.00	0.00	\$0.00	0.00 \$0.00
23		Line Eradication (removal) - Painted Line	200.00	LF	\$5.00	\$1,000.00	200.00	\$1,000.00	0.00 \$0.00
24		Item Eradication (removal) - Painted Symbol	6.00	EA	\$200.00	\$1,200.00	6.00	\$1,200.00	0.00 \$0.00
Total						\$118,387.68		\$234,575.36	\$116,187.68
1		Change Orders							
2		Water Jet - line eradication	1.00	LS	\$1,000.00	\$1,000.00	1.00	\$1,000.00	0.00 \$0.00
3		Bike Lane - Lost Nation - Lane Line	1.00	LS	\$4,500.00	\$4,500.00	2.00	\$9,000.00	1.00 \$4,500.00
4						\$0.00		\$0.00	0.00 \$0.00
						\$0.00		\$0.00	0.00 \$0.00
Total						\$5,500.00		\$10,000.00	1.00 \$4,500.00
TOTALS						\$123,887.68		\$244,575.36	\$120,687.68