
Funding Sources Amount Total
EEAG Grant $200,000.00
State Capital Grant $2,000,000.00
National Fish and Wildlife Foundation (NFWF) $3,000,000.00
Lake Development Authority $500,000.00
ODNR Coastal Management Grant $75,000.00
Land Sales $900,000.00
ARPA $900,000.00

$7,575,000.00

Construction Costs Amount Total 
Contract with Mark Haynes Construction signed 2/14/2025 $3,256,746.60
C.O. #1 - No cost - stone pricing $0.00
C.O. #2 -  Contract adjustment $143,253.40
C.O. #3  - NFWF award added $3,385,000.00
C.O. #4* - Terraced steps $750,000.00
* in process

$7,535,000.00

Total Budget $7,575,000.00

 Construction Costs $7,535,000.00

Remaining Funds $40,000.00

Osborne Park Shoreline Improvements




