RESOLUTION NO. 2026-57

A RESOLUTION APPROVING CHANGE ORDER
NO. 4 IN THE WILLOUGHBY POLICE STATION
PROJECT WITH INFINITY CONSTRUCTION CO.,
INC., AND DECLARING AN EMERGENCY.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF
WILLOUGHBY, THE COUNTY OF LAKE, AND THE STATE OF OHIO:

SECTION 1. That Change Order No. 4, increasing the contract amount in the Willoughby Police
Station Project, with Infinity Construction Co., Inc., a copy of which is attached hereto, is hereby
approved in accordance with the recommendation of the Architect, and to that extent, said
Contract is amended; such expenditure to be made from the Willoughby PD Safety Facility Fund.

SECTION 2. It is found and determined that all formal actions of this Council concerning and
relating to the adoption of this Resolution were conducted in an open meeting of this Council,
and that all deliberations of this Council and any of its committees that resulted in such actions
were conducted in meetings open to the public in compliance with all legal requirements
including Chapter 107 of the Codified Ordinances of the City of Willoughby.

SECTION 3. That this Resolution is hereby declared to be an emergency measure necessary
for the immediate preservation of the public peace, health, safety, and welfare of the
inhabitants of the community; and for the further reason to pay the contractor in a timely
manner in accordance with the Contract; and provided that it receives the affirmative vote of
two-thirds of the members elected to Council, it shall be in full force and take effect
immediately upon its adoption by Council and approval by the Mayor; otherwise, it shall be in

full force and take effect from and after the earliest peri llowed by law.
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Change Order

PROJECT: (Wame and address) CONTRACT INFORMATION: CHANOGE ORDER INFORMATION:
‘Willoughby Police Station Ceontract For: General Construction Change Order Number: 004

37733 Euclid Avenue Date: 10-28-2025 Date: 05-14-2026

Willoughby, OH 44094

OWNER: (Name and address} ARCHITECT: (Name and address) CONTRACTOR: (Vanie and address)
City of Willoughby Richard L. Bowen & Associates Infinity Construction Co., Inc.

1 Public Square 2019 Center Street 18440 Cranwood Pariowvay
Willoughby, OH 44094 Cleveland, OH 44113 Warrensville Heights, OH 44128

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a delailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed tipon
adjustments attributable to exectted Constriiction Change Directives.)

Change Order Request #021 dated 4/02/26 - Ballistic Resistance DOOIS .. v vv s s ... ADD: S 22,000.00

Change Order Request #022 dated 5/11/26 - Waterproof Removal & Install Revised . . ADD: 5142,600.75

Change Order Request #023 dated 4/09/26 - Retaining Wall Suitable Soils.......... ADD: S 32,457.81

TOTAL THIS CHANGE ORDER...... ADD: $197,058.56

Tho original Contract Sum was $ 11,560,000.00
The net change by previously authorized Chauge Orders $ 420,626.57
The Contract Sum prior to this Change Order was $ 11,980,626.57
The Contract Sum will be increased by this Change Order in the amount of $ 197,058.56
The new Contract Sum including this Change Order will be $ 12,177,685.13

The Contract Time will baunchanged by (0) days.
The new date of Substantial Completion will be 05-26-2026

NOTE: This Changs Order does not inctude adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time,
that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and
Contractor, in which case 2 Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.
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